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REPORT NO. 99 To DATE  September 11, 2012 T
SHIFTHOUR  START  --- STOP - TEMPERATURE
WEATHER Clear

1. Partnering Meeting 10:00 — 14:00

2. Working on returning the bikepath handrail shop drawings. The drawings will need to be returned due to
misinterpretation of the plan intent.

3. Field — Build out access trestle to Bent 4, continue with falsework erection to E20R, start laying soffit sheathing.

4. Issue over the rebar extension from the precast panels into the barrier slab. The bar extension increased
between the Phase | and Il projects. Kie-Con used dimensions from the first contract in their shop drawings
which were approved on this project. Information forwarded to Structures Design Branch 16.

5. Sent off bike path divider panel detail question to the Architect for comment. UIS is proposing to use one typical
connection detail for the mesh panel rather than use two per plan.
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